

DROXFORD PARISH PLAN LIVE ACTION GRID

December 2017 Edition

This grid records progress and intentions for actions accepted by Droxford Parish Council, based on recommendations from the Parish Plan, that are 'live'. Completed actions and those on which there is no intention to proceed further are captured in a separate grid that is also available on the website.

REF	PARISH PLAN RECOMMENDATION	ACTION	LEAD	TARGET DATE
20b	Raise further funds to improve the play area at the recreation ground, and to examine how access and parking can be improved. Suggest improvements to the recreation ground.	Access and parking improvements completed October 2017. Significant improvements have been made to the recreation ground with the installation of outdoor table tennis and a Multi-Use Games Area. Further equipment will be installed in 2018 upon confirmation of a donation from the Country Fair proceeds to be match-funded by DPC.	DPC	31 October 2018
20c	Investigate additional funding to carry out a modernisation programme and potential widening of the use of the [cricket] sports pavilion.	A structural report was approved by DPC in December 2017 which outlined a programme of improvements to revitalise/expand use of the building. A Working Group, utilising volunteers will meet in January 2018 to establish a strategic programme for the work and necessary funding. This is anticipated to be a 5 year project.	DPC	31 December 2022
24	Consult SDNP concerning the special qualities [of the parish].	Refer to CAAMP report when considering improvements to the village: Parish Green and car parking in The Square. Consult with SDNP and Conservation authority. This will not be progressed until projected work to extend St Mary & All Saints Church is completed.	DPC	??

This action plan will be reviewed in December 2018.